

## DRAFT ACTIONS PLAN

### Regional Public Health Laboratory Network (RPHL Network)

#### Implementing modality:

- Identified voluntary lead countries to work with Secretariat Team
- RPHL Network Secretariat (Pojaporn Pinrod, supported by Jintana, a Part Time Consultant),
- Identified key development partners & resources mobilization, if required

#### Key Activities for 2021

Activities	Expected Outputs	Lead/partners	Timeline/Remarks
1. Conduct VC for RPHL Network Members & partners	- VC conducted - Minutes & a List of Participation	Secretariat Team	Monthly
2. Attend the meetings of other lab networks	- visibility of network - Key points/minutes	Secretariat Team/Members	Ad hoc/by invitation
3. Sharing documents in RPHL Network Website	- Documents shared by all members and partners	Editorial Board Members	All year

*For Discussion: 2/2021 VC RPHL Network, 23 Feb 2021*

		Partners: WHO, USAID, FAO, OIE, TUC, CBRN, CARPHA, and others	
4. Discussion on selected Technical issues	- Knowledge/experiences/technical issues shared among members	Secretariat Team RPHL Network Members	During Monthly VC [to be confirmed @ 23 Feb VC] <ul style="list-style-type: none"> <li>- March 2021, Thailand</li> <li>- April 2021, Brunei Darussalam</li> <li>- May 2021, Malaysia</li> <li>- June 2021, Indonesia</li> <li>- July 2021, Viet Nam</li> <li>- August, Philippines</li> <li>- September, Singapore</li> <li>- October 2021, Lao PDR</li> <li>- November 2021, Nepal</li> <li>- December 2021, Myanmar &amp; Cambodia</li> </ul>
5. Development of a web-based Roster of lab experts	Web-based roster of lab experts developed	Editorial Board Lead: Singapore, supported	March - Draft Concept note

*For Discussion: 2/2021 VC RPHL Network, 23 Feb 2021*

		by the Secretariat Team	April onward - data collection
6. Conducting of Table Top Exercise		<p>Leads: Thailand, Malaysia</p> <p>Partners: DTRA, FAO, USAID through IDDS</p> <p>NOTE: Thailand to take lead and request for additional members to join. Planning session will be held.</p>	<p>May - Sept 2021</p> <p>Part of Activities of Detect 1</p>
7. Global Leadership Laboratory Programme [GLLP]	<p># of participants attended program</p> <p># of RPHL Network joined mentorship</p> <p>Lessons shared among members</p>	<p>Pilot in Thailand</p> <p>RPHL Network: join mentorship (to be announced)</p> <p>Partners: CDC, IQLS</p>	April onward
8. Monitoring Tool Development	Web-based monitoring tool developed and available at the RPHL Network Website	<p><input type="checkbox"/> Lead: Thailand</p> <p><input type="checkbox"/> Partners: USAID through FAO</p>	<p>Q 2- Q 4</p> <p>Part of Detect 1 Activities</p>

*For Discussion: 2/2021 VC RPHL Network, 23 Feb 2021*

		□	
9. Conducting local Online Training on COVID - 19 specimens shipping	Domestic trainings conducted in Thailand & Malaysia Experiences shared among members	Leads: Thailand & Malaysia	March 2021: Malaysia
10. Organizing Online Trainings on COVID - 19 specimens shipping	# participants attended the training	Lead: RPHL Network Secretariat Partner: DTRA	Viet Nam requested for a training Q2 - Q 4 - to be confirmed
12. Organizing a Workshop on IATA Shipping Training	Workshop conducted # of participants	Lead: Thailand Partners: DTRA	*subject to COVID - 19 situation